

CONTRA COSTA COUNTY
PUBLIC WORKS DEPARTMENT
CAPITAL PROJECTS MANAGEMENT DIVISION
255 GLACIER DRIVE
MARTINEZ, CALIFORNIA 94553-4825
(925) 313-2000 FAX (925) 313-2101

Effective Date: **4/24/2026**
File: **250-2021**

CHANGE ORDER NO. 04

Contract for Construction of: **CONTRA COSTA REGIONAL MEDICAL CENTER CART WASHER
UPGRADE AT 2500 ALHAMBRA AVE, MARTINEZ, CA 94553**

Effective Date of Contract: **May 20, 2025**

Authorization No.: WH541A

TO: **MVP Construction LLC**
428 N. Buchanan Circle #15
Pacheco, CA 94553

You are directed to make the following changes in this Contract:

ITEM 4-1: ACD 002

The Contractor shall furnish all labor, materials, equipment, and supervision required for the electrical, plumbing, cabinet and countertop modifications: General scope is adding 7.3 lineal feet of upper stainless-steel cabinets on the West elevation, 7.5 lineal feet of lower stainless-steel cabinets at the North elevation, a new sink and associated plumbing, and related nightly containment and ICRA requirements. Work will be performed off-hours due to the sensitivity of the Sterile Processing Department. (MVP PCO #014 R3).

ADD: \$191,125.21

ITEM 4-2: ACD 006

The Contractor shall furnish all labor, materials, equipment, and supervision required to infill penetrations in the concrete slab on the 2nd floor at the new Cart Washer location, requiring work in the ceiling below and related nightly containment and ICRA requirements. Several existing pipe penetrations discovered in the field will be addressed. Work will be performed off-hours due to the work in the ceiling of Medical Records on the First Floor. (MVP PCO# 027 R4).

ADD: \$122,285.59

ATTACHMENTS: (PCO #014R3, & PCO #027R4 from MVP Construction LLC)

CONTRA COSTA COUNTY
 PUBLIC WORKS DEPARTMENT
 CAPITAL PROJECTS MANAGEMENT DIVISION
 255 GLACIER DRIVE
 MARTINEZ, CALIFORNIA 94553-4825
 (925) 313-2000 FAX (925) 313-2101

Effective Date: **4/24/2026**
 File: **250-2021**

CHANGE ORDER NO. 04 (continued)

The Original Contract Price was.....\$1,960,000.00
 Net Change by previously approved Change Orders.....\$ 135,398.88
 The Contract Price before this Change Order was.....\$2,095,398.88
The Contract Price will be increased by this Change Order.....\$ 313,410.80
 The new Contract Price, including this Change Order will be\$2,408,809.68

The Completion Time will be unchanged. The Contract Completion Date as of the date of this Change Order therefore remains **August 15, 2026.**

RECOMMENDED BY:

Doug Strout	Paul Hundal	Bob Parks	Shannon Abella
Ratcliff Project Architect	Contra Costa County Public Works Capital Projects Division Manager	Kitchell CEM Project Director	Contra Costa Regional Medical Center Interim Chief Operations Officer

Not valid until signed by both the Public Agency and the Contractor. By signature below, Contractor indicates acceptance of price stated herein as full compensation for all direct and indirect costs for all work described above, and as full compensation for any effects this change may have on the project in its entirety and/or on the time required to complete the project.

PUBLIC AGENCY:

CONTRACTOR:

By _____ Date _____
 Sarah Price
 Deputy Director
 Contra Costa County Public Works

By _____ Date _____
 Mike Vila
 Owner / President
 MVP Construction LLC