# AMENDMENT 3 STATE OF CALIFORNIA THE NATURAL RESOURCES AGENCY DEPARTMENT OF WATER RESOURCES THIRD AMENDMENT TO AGREEMENT

## BETWEEN THE STATE OF CALIFORNIA DEPARTMENT OF WATER RESOURCES AND CONTRA COSTA COUNTY FLOOD CONTROL AND WATER CONSERVATION DISTRICT UNDER THE FLOOD EMERGENCY RESPONSE PROJECTS – STATEWIDE GRANT ROUND 3

On April 29, 2020, the State of California Department of Water Resources (hereinafter called the STATE), and the Contra Costa County Flood Control and Water Conservation District (hereinafter called the FUNDING RECEIPIENT) entered into an Agreement for the purpose of improving local flood emergency response. The project is designed to increase the capacity for locals to respond to flood threats through enhancements to planning, training and equipment.

On March 10, 2023, the Agreement was amended (Amendment 1) to update Section 2, Term of Funding Agreement, Exhibit C, Schedule, and Exhibit D, Standard Conditions. On April 16, 2024, the Agreement was amended (Amendment 2) to update Section 2, Term of Funding Agreement, Exhibit B, Budget, and Exhibit C, Schedule.

The STATE and FUNDING RECEIPIENT now desire to amend the April 29, 2020 Agreement.

The April 29, 2020 Agreement is hereby amended by this instrument, Amendment 3, to be effective as of August 1, 2025. This Amendment is necessary to fulfill the intent and purpose of the April 29, 2020 Agreement.

The STATE and FUNDING RECEIPIENT hereby agree to the following modifications:

- 1. Section 2, Term of Funding Agreement, is replaced in its entirety with: "The term of this Funding Agreement begins on the date this Funding Agreement is executed by the State, through final payment plus three (3) years unless otherwise terminated or amended as provided in this Agreement. However, all work shall be completed by October 29, 2025 and no funds may be requested after April 29, 2026.".
- 2. Exhibit B, Budget, of the Agreement is replaced in its entirety with the attached revised Exhibit B. The overall budget total of the Agreement remains unchanged.
- 3. Exhibit C, Schedule, of the Agreement is replaced in its entirety with the attached revised Exhibit C.

All other terms and conditions of the April 29, 2020 Agreement remain unchanged.

Michael George Deputy County Counsel	Robin Brewer, Assistant General Counsel Office of the General Counsel			
By:	By:For			
Approved as to Legal Form and Sufficiency	Approved as to Legal Form and Sufficiency			
Date:	Date:			
By: Warren Lai Chief Engineer	By: Jeremy Hill, Manager Hydrology and Flood Operations Branch			
CONTRA COSTA COUNTY FLOOD  CONTROL AND WATER CONSERVATION  DISTRICT	DEPARTMENT OF WATER RESOURCES			

#### Exhibit B

### Budget

Task	Description	Total DWR Authorized Funding		
1	Data Collection	\$163,300.00		
1.1	Field and Office Surveying	\$151,300.00		
1.2	Engineering - Model Search	\$7,040.00		
1.3	Interviews with Cities and Citizens	\$4,960.00		
2	Engineering - Modeling	\$163,000.00		
3	Website Programming	\$9,000.00		
4	Outreach	\$20,000.00		
5	Project Management	\$18,700.00		
	Grand Total	\$374,000.00		

#### Exhibit C Schedule

#### Table C1 — Schedule

Task	Description	Start Date	Duration	End	Working Days*
	3 Year Agreement Limit	4/29/2020	1,095	4/29/2023	757
	1st - 1 Yr Extention	4/29/2023	366	4/29/2024	261
	2nd - 1 Yr Extension	4/29/2024	365	4/29/2025	262
	3rd - 6 Mo Extension	4/29/2025	183	10/29/2025	132
5.0	Project Management	6/29/2020	1,887	8/29/2025	1,325
5.0	Kickoff Meetings	6/29/2020	29	7/28/2020	22
1.0	DATA COLLECTION	8/5/2020	1,640	1/31/2025	1,148
1.1	Field and Office Surveying	7/25/2021	1,286	1/31/2025	905
1.2	Engineering - Model Search	8/5/2020	329	6/30/2021	227
1.3	Interviews with Cities and Citizens	10/14/2020	837	10/31/2024	1,034
2.0	Engineering - Modeling	8/5/2020	1,683	3/15/2025	1,178
3.0	Website Programming	11/15/2024	154	4/18/2025	111
4.0	Outreach	9/1/2024	235	4/24/2025	169
5.0	Final Reporting and Invoicing	4/29/2025	90	7/28/2025	65
·	Float	4/24/2025	5	4/29/2025	4

<sup>\*</sup>Working days exclude weekends and holidays.

Figure C2 — Schedule

