



## CONTRA COSTA COUNTY

## **Legislation Details**

File #: 24-2068 Version: 1 Name:

Type: Consent Item Status: Passed

File created: 6/24/2024 In control: BOARD OF SUPERVISORS

On agenda: 7/9/2024 Final action: 7/9/2024

Title: APPROVE a contingency fund increase for the Storm Damage Repair Project-Alhambra Valley Road

at Ferndale, Alhambra Valley Road West of Castro Ranch Road, Bear Creek Road Embankment Repairs in the amount of \$1,116,466, for a new contingency fund total of \$1,315,737, and a new payment limit of \$3,308,447, effective July 9, 2024, and AUTHORIZE the Public Works Director, or designee, to execute Contract Change Order No. 7 and No. 8 with Granite Construction Company, Briones, Pinole, and Alhambra Valley areas. (67% Local Road Funds, 33% Measure J Return to

Source Funds)

## Attachments:

Date	Ver.	Action By	Action	Result Tally
7/9/2024	1	BOARD OF SUPERVISORS	approved	Pass