

COSTA COUNTY  
PUBLIC WORKS DEPARTMENT  
CAPITAL PROJECTS MANAGEMENT DIVISION  
40 MUIR ROAD  
MARTINEZ, CALIFORNIA 94553-4825  
(925) 957-2480 FAX (925) 228-2437

Effective Date: February 27, 2024  
File: 000-2301/C.5.2

**CHANGE ORDER NO. 1**

Contract for Construction of: **JOB ORDER CONTRACT – 021, AUTHORIZATION NO. W4011C, IN ACCORDANCE WITH CONTRACT DOCUMENTS PREPARED BY OR FOR THE DIRECTOR OF PUBLIC WORKS AND IN ACCORDANCE WITH THE ACCEPTED BID PROPOSAL**

Effective Date of Contract: August 7, 2023

Authorization No. W4011C

TO: Aztec Consultants  
2021 Omega Road, Suite 200  
San Ramon, CA 94583

You are directed to make the following changes in this Contract:

Item 2-1: Increase the payment limit by \$2,900,000, as allowed by Public Contract Code Section 20128.5, for work that includes repair, alteration, modernization, maintenance, rehabilitation, and demolition performed on buildings, offices, facilities, structures, infrastructure, or other real property.

ADD \$ 2,900,000.00

ATTACHMENTS: Board Order dated February 27, 2024

The Original Contract Price was.....	\$ 2,500,000.00
Net Change by previously approved Change Orders.....	\$ 0.00
The Contract Price before this Change Order.....	\$ 2,500,000.00
<b>The Contract Price will be increased by this Change Order.....</b>	<b>\$ 2,900,000.00</b>
The new Contract Price, including this Change Order will be.....	\$ 5,400,000.00

The Completion Time will be unchanged by 0 calendar days. The Contract Completion Date as of the date of this Change Order therefore is August 6, 2024.

RECOMMENDED BY:

\_\_\_\_\_  
Jeffrey K. Acuff Date  
Capital Projects Division Manager

Not valid until signed by both the Public Agency and the Contractor. By signature below, Contractor indicates acceptance of price stated herein as full compensation for all direct and indirect costs for all work described above, and as full compensation for any effects this change may have on the project in its entirety and/or on the time required to complete the project.

PUBLIC AGENCY:

CONTRACTOR:

By \_\_\_\_\_ Date \_\_\_\_\_  
Contra Costa County  
Warren Lai  
Deputy Director of Public Works

By \_\_\_\_\_ Date \_\_\_\_\_  
Authorized Officer  
Aztec Consultants