

# 2025/2027 Los Medanos Health Area Grant Process

RFQ ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	RESPONSIBLE
Develop Fiscal Agency RFQ	Oct	60			50%	CCH Staff
Open RFQ window	16-Dec	30			0%	CCH Staff
Review submitted RFQs	16-Jan	30			0%	Review Committee
Announce Winning Agency	17-Feb	1			0%	CCH Staff
Contracting Process	19-Feb	60			0%	C&G
Executed Contract with Fiscal Agency	1-May	1			0%	C&G/Agency

GRANT ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	RESPONSIBLE
Open Grant RFP Window	17-Jan	28			0%	CCH Staff
Close Grant RFP Window	14-Feb	1			0%	CCH Staff
Advisory Committee RFP Review	14-Feb	14			0%	Advisory Committee
Committee RFP Deliberations	28-Feb	7			0%	Advisory Committee
Advisory Submit Recommendations to BOS	March/April				0%	CCH/BOS
Grantees and Fiscal Agency enter contracting	April/May				0%	Fiscal Agency/Grantees
Executed Contracts with Grantees	30-Jun				0%	Grantees